



**ULDB
Systems
Definition
Review**

ULDB Mission Operations

**David D. Gregory
ULDB Mission Operations Manager
PSL**

March 25, 1998



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Mission Operations Phases

- **Mission Planning**
- **Integration & Testing**
- **Launch Operations**
- **Flight Monitor & Control**
- **Recovery Operations**



ULDB
Systems
Definition
Review

Mission
Operations

March 25, 1998

Mission Planning

Trajectory Planning

- **Requirements**
 - Evaluate Success Probabilities
 - Latitude Requirements
 - Time of Year
 - Balloon & Trajectory Control Performance
 - Safety Risk Analysis
 - Program / Mission Planning (1-2 years out)
 - Science Requirements
 - Establish International Agreements (Concurrence)
 - Launch Site Selection
 - Mission Operations (days - weeks)
 - What-If Predictions
 - Event Based Modeling
 - Launch and Termination Decisions



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Mission Planning

Trajectory Planning

- **Options**
 - Traditional Analysis Methods - NMC / MRN Data
 - Manpower Intensive
 - Simulation & Planning Tool
 - Automated Data Collection / New (Additional) Data Sources
 - Analysis & Prediction
 - Graphical Display on Single / Multiple Traj. Plots
 - Southern Hemisphere Seasonal Opportunities
 - Austral Summer Versus Austral Winter



Mission Planning

Trajectory Planning

- **Selected Approach**
 - Simulation & Planning Tool
 - Phase I Feasibility
 - GSFC DAO & UKMO Data Sets
 - Phase II Analysis (In Progress)
 - Verification of Accuracy
 - Launch Site / Launch Date Analysis
 - Overflight Analysis
 - Thermal Environmental Analysis
 - Phase III Trajectory Simulation Tool
 - Workstation / Simulation Runs / What-If Scenarios
 - Southern Hemisphere Summer Season
 - Winter Season Trade Study Indicates:
 - Trajectory Uncertainty Due To Strat-Warms
 - Impossible to Perform Long Term Predictions
 - Difficult for Short Term Predictions




ULDB
Systems
Definition
Review

Mission
Operations

Mission Planning

Trajectory Planning

- Southern Hemisphere Winter Wind Speeds




Alice Springs 5 Mb Winds



Mission Planning

Trajectory Planning

- Southern Hemisphere Summer Wind Speeds



Alice Springs 5 Mb Winds




ULDB
Systems
Definition
Review

Mission
Operations

Mission Planning

Trajectory Planning

- Southern Hemisphere Winter Zonal Flow



5 Mb wind Flow 15 July 1993



ULDB
Systems
Definition
Review


Mission
Operations

March 25, 1998

Mission Planning

Trajectory Planning

- **Southern Hemisphere Summer Zonal Flow**
 - Higher Probability of Recovery





Mission Planning

Mission Safety

- **Requirements**
 - Acceptable CE (1×10^{-6}) Risk Analysis
 - Balloon Reliability
 - Areas of Overflight / Reliability in Traj. Prediction
 - Recovery Systems / Impact Location Prediction
 - Ballooncraft Support Systems
- **Options**
 - Overflight of Lower Risk Regions
 - Enhanced Trajectory Planning / Reliability / Launch Site
 - Balloon Reliability
 - Enhanced Recovery Systems
 - GPS Guided Parafoil
 - Dropsondes to Enhance Descent Vector
 - Ballooncraft Support Systems
 - Redundancy
 - Global TM/Command With Ballooncraft



**ULDB
Systems
Definition
Review**

**Mission
Operations**

March 25, 1998

Mission Planning

Mission Safety

- **Selected Approach**
 - Final CE TBD
 - Many Variables Still OPEN
 - Feasibility
 - Existing CE Alice Springs-Brazil, Summer LDB Flights
 - Existing 29X ZPB, (Assume ULDB Equal or Better)
 - Established Procedures
 - Possible Enhancements For Improved CE:
 - Trajectory Planning Tool (In Phase 2 of 3)
 - GPS Guided Parafoil
 - Dropsonde
 - Ballooncraft Support Systems Redundancy / Global TM
 - Balloon Reliability (Demonstrated Prior To Demo 2000)
 - Southern Hemisphere, Lower Risk Trajectory
 - Air Surveillance Prior To Termination



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Mission Planning

Launch Site Selection

- **Requirements**
 - Science & Mission Requirements
 - Safety
 - Ease of Logistics / Minimize Costs / Obtain MOUs
 - International Approvals
 - Probability for Successful Recovery
- **Options for Demo 2000**
 - Established LDB Operations From:
 - Australia / New Zealand / Alaska / Antarctica
 - Alternate Launch Sites In So. Brazil



Mission Planning

Launch Site Selection

- **Selected Approach**
 - So. Brazil CE on Balloon Ascent Unacceptable
 - Risk On Ascent After Launch
 - Highest Risks on Ascent & Initial Float Phase
 - Unplanned, Less Control Over Impact Location
 - Acceptable for Planned Termination
 - Controlled, Planned Impact
 - Alice Springs OR New Zealand (TBD)
 - Established Facilities
 - Acceptable CE For LDB
 - Alice Springs Better Strategically For Recovery
 - Greater Percentage Of Time Over Land
 - Existing MOU With Australia



**ULDB
Systems
Definition
Review**

**Mission
Operations**

March 25, 1998

Mission Planning

International Agreement

- **Requirements**
 - Launch
 - Overflight
 - Impact & Recovery
- **Options**
 - Orientation Meeting W/Code-I & NASA Export Office
 - Established Precedence From LDB
 - Pursue N.Hem. or Alternate Areas of Over-flight
 - Trajectory Planning Tool
 - Establish CE Variables
 - Demonstrated Capability
- **Selected Approach**
 - Code-I Is Planning This Coordination
 - Existing MOU W/Univ. New South Wales (Australia)
 - No Known Constraints At This Time



**ULDB
Systems
Definition
Review**

**Mission
Operations**

March 25, 1998

Integration & Test

- **Requirements**
 - Support Personnel
 - Facilities
 - Environmental Testing
 - Telemetry / Test
- **Options**
 - Personnel
 - Science / Wallops / NSBF / Other Contract
 - Facilities
 - Wallops / NSBF / Science Home Institution
 - Environmental Testing
 - Wallops / GSFC / NSBF
 - Telemetry / Test
 - Wallops / NSBF



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Integration & Test


- **Selected Approach**
 - Personnel
 - Principally Science & Wallops Integration Team
 - Augmented w/Contract As Required
 - Consistent With Program Directives
 - Lowest Impact Upon Existing Balloon Program Support
 - Facilities
 - Wallops Offers Three Areas for I&T
 - Bldgs. F10 / M20 / M16 (No Cost)
 - I&T Primarily Supported By Wallops Personnel
 - M16 & M20 Available For Long Term Use
 - Best Accommodates Most Personnel Involved In I&T



ULDB
Systems
Definition
Review

Mission
Operations

I&T Facilities



FIRST FLOOR PLAN

BUILDING NO. M-16




March 25, 1998



**ULDB
Systems
Definition
Review**

**Mission
Operations**


I&T Facilities



FIRST FLOOR PLAN



BUILDING NO. M-20



GRAPHIC SCALE IN FEET



March 25, 1998



**ULDB
Systems
Definition
Review**


**Mission
Operations**

March 25, 1998

I&T Facilities




BUILDING NO. F-10





Integration & Test

- **Selected Approach**
 - Environmental Test
 - Bldg. F10 Environmental (Subsystem Testing)
 - 2 ea. 2' X 2' Thermal / Vacuum
 - 7 ea. 1' X 2' Thermal / Vacuum
 - 1 ea. 7' X 12' Vacuum
 - GSFC (Full Up Testing)
 - 238 Chamber
 - 12' cylindrical X 15'
 - -90 deg. C to +90 deg. C
 - Atm to <1 millibar
 - NSBF (Alternate)
 - Bemco ~6' X 6' X 7' Thermal / Vacuum
 - -100 C to + 70 C
 - Atm to 0.7 millibar



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Integration & Test

- **Selected Approach**
 - Telemetry / Test
 - LOS RF Test Station Bldg. F10
 - Push End-to-End TDRSS Data Via INTERNET
 - TDRSS RF Test Set (TURFTS)
 - Argos / INMARSAT-C / Iridium / Argos Network Routed
 - Budgeted For Test Equipment

March 25, 1998



Launch Operations

- **Requirements**
 - Personnel
 - Launch Equipment
 - LOS Telemetry Ground Stations
 - Facilities
- **Options**
 - Personnel
 - Launch - NSBF
 - Ballooncraft Readiness - Integrated Payload Team
 - Launch Equipment - NSBF
 - TM Ground Station - NSBF or Wallops Supported or New Procurement of Equipment
 - Facilities - Existing (Alice Springs) or Leased (New Zealand) TBD



Launch Operations

- **Selected Approach**
 - Personnel
 - Launch Conducted By NSBF
 - They're The Experts
 - Programmatically Consistent With NASA Balloon Program Operations
 - Augmented By I&T Team For Ballooncraft Preps & Flight Monitoring and Control
 - Launch Equipment
 - Standard Launch Method
 - Crane Launch
 - Standard Launch Techniques Using 36" Spool
 - Careful Metering of Inflation
 - LOS Ground Stations
 - NSBF Provided; L/S-Band / PCM / UHF Command
 - Difficulty Planning On Wallops TM Supt. Scheduling
 - Voice / Data Link Between OCC & Launch Site



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Flight Monitor & Control

- **Requirements**
 - Flight Management
 - Continuous, 24 Hrs/Day
 - Trajectory Analysis & Control
 - Continuous Throughout Flight
 - Personnel
 - Telemetry Ground Station
 - Facilities
 - Operational Control Center
 - INTERNET
 - Power
 - TDRSS POCC Support

March 25, 1998



Flight Monitor & Control

- **Options**
 - Flight Management
 - NASA
 - NSBF
 - Trajectory Analysis & Control
 - Conventional NSBF Methods
 - Trajectory Simulator
 - Balloon Control Methods
 - Personnel Manning
 - NASA / NSBF / Science Investigators
 - Telemetry Ground Station
 - New / Existing / Developed
 - Facilities
 - NSBF / WFF / New



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Flight Monitor & Control

- **Selected Approach**
 - Flight Management
 - NSBF Has Mission & Flight Management Responsibility
 - NASA Has Program Management Responsibility
 - Science PI Has Instrument Responsibility - Normally Coordinates With Flight Director or Operations Manager
 - Real Time Trajectory Analysis & Control
 - Trajectory Simulator
 - What If / Near Real Time Predications
 - NSBF Met Support
 - Augment and Verify Trajectory Simulator
 - ULDB Developed Control Methods
 - Valving / Ballasting



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Flight Monitor & Control

- **Selected Approach**
 - Personnel
 - NSBF Mission Management & Flight Director Control
 - On Call 24 Hrs/Day
 - Control Center Operations
 - NSBF With Wallops Augmentation
 - Two People Manning 24 Hrs/Day
 - TDRSS Scheduling
 - Ballooncraft Monitoring
 - Science Investigator Coordinates With NSBF Flight Director OR Operations Manager. Normally at Home Institution Accessing Data/Commands via INTERNET



Flight Monitor & Control

- **Selected Approach**
 - Telemetry Ground Station
 - TDRSS POCC
 - Mission Planning Terminal / Data / Command
 - Add POCC Terminal(s) To Existing Systems
 - Multicast From White Sands For Redundancy & Distribution
 - INMARSAT / Argos / Iridium
 - Local Terminal (INMARSAT Commands)
 - Data Delivery Via Internet
 - File Server Data Archive
 - NSBF Primary / WFF Backup
 - Both Servers Operate Concurrently
 - Mitigate Risk of Network Outage



Flight Monitor & Control

- **Selected Approach**
 - Facility @ NSBF
 - Space Available For Monitor & Control Center Equip.
 - Established TDRSS POCC
 - No Additional Network Infrastructure Required
 - Power Backup / UPS / Generator
 - Compatibility With LDB Systems
 - Level of Redundancy
 - POCC
 - INMARSAT Terminals
 - Flight Operations & Monitoring Personnel Based @ NSBF



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Termination & Recovery

- **Requirements**
 - Facilitate / Implement Safe Termination
 - Clear / Access To Ballooncraft & Balloon Impact Site
 - Recover Ballooncraft & Balloon Carcass
 - Arrange Return Shipment
 - Remote Communications With Control Center
 - Remote TM/CMD Access With Ballooncraft
 - Recovery Tools & Equipment



Termination & Recovery

- **Selected Approach**
 - Termination
 - Planned Dry Land Recovery
 - Export Office Recommendation
 - Via Operation Control Center or Recovery Team (TBD)
 - Safety Requirements
 - Accuracy of Recovery Systems
 - Dropsonde / Enhanced Descent Vectors
 - Accuracy of Trajectory Analysis
 - Recovery Team
 - 2-3 Man Field Team
 - Field Voice & Data Communications With Control Center
 - Portable LOS TM/CMD System For Balloon Control
 - Lease Aircraft Surveillance Prior to Termination (TBD)
 - Safety
 - Lease Recovery Vehicles As Required
 - Arrange Return Shipment



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Summary

- **Mission Planning**
 - Enhanced Trajectory Planning
 - Southern Hemisphere Summer
 - Based On LDB, Feasible CE Risk
 - Code-I Aware of Plans & Assessing Approach
 - Alice Springs or New Zealand (TBD)
- **Integration & Test**
 - Final I&T Conducted at Wallops
 - Supported Using Wallops Personnel
- **Launch Operations**
 - Conducted By NSBF
 - Augmented By Wallops For Ballooncraft Readiness
 - LOS TM/CMD Provided By NSBF

March 25, 1998



**ULDB
Systems
Definition
Review**

**Mission
Operations**

Summary

- **Flight Monitor & Control**
 - Located at NSBF / Existing Infrastructure
 - Manned By NSBF & Wallops (Demo 2000)
 - PI Access Data/Command Via Internet
 - Trajectory Simulation Tool Planning Aids
- **Termination & Recovery**
 - Plan Dry Land Impact
 - Australia or Brazil (Demo 2000)
 - Control From OCC / Execute From OCC or Field
 - Remote Global Communications In The Field
 - Lease Aircraft Still Optional