

ULDB TDI SCHEDULE CHANGE INFORMATION PAGE

Version	Date	Description	Affected Pages
1.0	09/28/1999	Original.	all
1.1	11/02/1999	<ol style="list-style-type: none"> 1. Prototype FPGA Design extended 1 month 2. Parts Procurement for CONUS & prototype added 3. CONUS flight board delivery extended 2 weeks, 01/28/1999 	all
2.0	12/08/1999	<ol style="list-style-type: none"> 1. Fab. & Layout ending extended from 11/30/1999 to 12/06/1999 2. Prototype Board Population moved to start 12/07/1999 and end 12/30/1999. 3. Prototype Flight Software Testing added, start 01/13/2000 and end 01/23/2000 4. CONUS 4Flight Boards delivery moved to 2/29/2000 5. Prototype Rework moved to start when prototype bench testing begins 	all
2.1	02/08/2000	<ol style="list-style-type: none"> 1. Item #442 changed to reflect 2 ULDB TDI CONUS boards delivered from 4. 2. Item #35 deleted, Oscilloscope not needed 	2
2.2	03/02/2000	<ol style="list-style-type: none"> 1. Item #29, Environmental Prototype Testing, shortened to 4 days and moved to start 3/6/2000. 2. Item #40, CONUS Bench & Environmental Testing, extended to end 3/15/2000. 3. Item #41, CONUS delivery moved to 3/16/2000. 4. Items 61-74, TDI TIGER Flight Buildup and TIGER I&T moved to start 5 months earlier. 	2 & 3
2.3	08/01/2000	<ol style="list-style-type: none"> 1. Items #33 & #35 deleted, Calibration of Logic Analyzer and multimeter procurement not needed. 2. Items #37-49 deleted due to CONUS flight cancellation. 3. Item #52, 566 PCB layout delayed to September due to PCB boards rejected by material QA GSFC inspector. 4. New Task #36 inserted for PCB manufacturer time. 5. Items 54, 61, 69, 76 deleted, WFF environmental to occur at NSBF. 	2 & 3