

2/4/99

RADAC meeting

10:00 – 11:30

- I. System Level Specification Plan ( Jim Lanzi )
  - Document was given out pertaining to team makeup
  - Dates need to be scheduled for the selected individuals to meet
- II. Configuration Management (Debbie Parks)
  - Handed out CM software comparison criteria
  - Considering Perforce see: [www.perforce.com](http://www.perforce.com)  
Reasons include the following: cost, supports Linux, doesn't need a dedicated administrator, and does not require down time to perform backups  
Will be getting evaluation copies of the software
- III. Porting Effort
  - Rodney - nothing new
  - Mark - nothing new, still needs CRT
- IV. Raw Data Monitor
  - David has received software
  - Does not appear to be having any problems
- V. Comments
  - See: [www.copernic98.com](http://www.copernic98.com) for a good search engine, can be downloaded for free
  - GDP - may be coming to demo their cards 2/10/99
  - Kennedy demo delayed again - TBD
  - **Next meeting** - 2/11/99 if Jim can attend, otherwise 2/18/99