

2/18/99

RADAC meeting

10:00 – 11:30

- I. ISO 9001 Product Plan
 - Under development
 - ULDB product plan - good guideline
 - More will come out of Jim's proposed committee
- II. Porting Effort
 - Rodney - time assigned to this project has been reduced to 25%
 - Mark - hard disc controller problem related to CPU speed, awaiting customer support from Linux
- III. Raw Data Monitor
 - David is receiving support, does not appear to be having any problems
- IV. Comments
 - [Command Control Technologies](#) (developers of Kennedy's CLCS) will be giving a [demo](#) here, tentatively scheduled for [Thursday 3/11/99](#)
 - Rock Hilmoie and Jim Lanzi have been added to the web page as team members
 - Looking into "training on demand" for the RADAC team
 - [Next meeting](#) - 2/25/99