

2/25/99

RADAC meeting

10:00 – 11:30

- I. ISO 9001 Product Plan
 - Needs to be developed by 3/31
 - Product Plan Draft has been added to the web page
- II. Configuration Management
 - Need HP client, NT client and Iris server
- III. System Level Specification Plan
 - Process will be postponed at least 10 days as Jim is out of the area
- IV. Comments
 - Command Control Technologies (developers of Kennedy's CLCS) will be giving a demo in the E-106 2nd floor conference room, Monday 3/15/99 @ 1:00 scheduled to last ~1 hr.
 - **Next meeting** - 3/4/99