
4/27/99 RADAC meeting 1:00-2:30

I. RADAC Redesign Product Plan
• Reviewed ISC Management recommendations pertaining to Product Plan.
• Complete changes.
• Review document for next meeting.
• See the document at http://www.wff.nasa.gov/~RADAC/pdf/productplandraftb.pdf

II. Requirements
• Review the requirements document especially parts in Italics.
• A system overview should be added.
• Expand upon the graphics requirements, Susan Semancik's expertise in this area should be

utilized.
• Needs to be expanded into a statement of work that has our vision of the system without being

so restrictive.
•  Any questions, concerns, omissions, or general thoughts about the requirements should be

addressed at the next meeting.
• See the document at http://www.wff.nasa.gov/~RADAC/pdf/requirements.pdf

III. Trade Study
• Should we have someone do a build or buy study?
• A trade study should provide a list of possible suppliers &/ or builders, and trade offs.
• IDIQ - indefinite delivery indefinite quantity.
• The time frame for a trade study completion should be about 60 days.

IV. Comments
• Next meeting - TUESDAY 5/4/99 at 1:00


